
From:
To:
Cc:
Subject: RE: Action Items from the ECSO Meeting Last Friday....
Date: Thursday, February 28, 2013 5:56:12 PM
Attachments:

 
A couple of thoughts since I won’t be able to call into tomorrow’s planning meeting

·   

·   

·   

·   

·   

·         I’m available the week of the 11th to ground truth the remaining 10 miles of O-1 thru O-3-

need a go/no go decision from the 11th soonest to keep airfare costs to a minimum. Because
we don’t have ROE for S&E we will need to keep the # of folks that attend to a bare
minimum.
 

Please let me know if you have any questions.
 
Thanks
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From:  
Sent: Monday, February 25, 2013 1:38 PM
To: 
Cc: 

Subject: Action Items from the ECSO Meeting Last Friday....
 

 
Here are some of the key Action Items I took away from the meeting last Friday:
 

1. ECSO and BPFTI will approach CIR as two projects.  01-03 and Phase1/2.
2. BPFTI will start to look at Steel requirements as a discussion with ECSO.
3. ECSO and BPFTI will look at possible staffing models to support Phase 1.
4. Phase 2 will be discussed, yet not be staffed as for Phase 1. Notional for Phase 2.
5.  will set up meeting this week to start discussions of 01-03 planning with ECSO.
6.  will have BPFTI PMs inventory legacy fence along the SWB.  Plan for this week

to set schedule.
7. Set up “off-site” meeting to do a lessons learned on PF225 and how it applies to Phase

1.
 
Ok. Let me know if you have any questions.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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From:
To:

Cc: "

Subject: CIR Project Pre-Planning
Attachments:

O1-3 Draft PRD 32513.docx

3/26- updated handouts. Print attached versions. 

3/25- Read aheads attached. More to come. If you cannot join via VTC (all in DC, Euless, Laguna should participate via VTC), call in added.

 <<O1-3 Draft PRD 32513.docx>> 

--

3/7- meeting is now a half day VTC meeting.  If you cannot participate via VTC, please let me know and I will request a telecon. Agenda forthcoming.

R/

--

All- date is tentative and you will be notified once it has been confirmed. 

Please identify any other key staff that need to be included. 
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Project Name: O-1-O-3 RGV  Primary Fence Construction  
 
Purpose of PRD: This document authorizes designation of project, baselines, scope, cost and 
schedule.  This document authorizes funding for all planning, acquisition, environmental assessment, 
programming design and construction activities. 
 
OBP Requirement: FY [XXXX] 
[This section should be developed by the OBP HQ Strategic Planning, Policy, & Analysis Division. 
It should detail the OBP Mission Need and Operational Requirement being met by this project. 
Language should cover what the need is and how operations will be affected.] 
 
 

PROJECT SUMMARY 
Project Type: 
 

 
Primary Pedestrian Fence 

Project #: 
 

O-1 -  
O-2 -
O-3 -

Reporting Metric: 
 

Total Miles: 14.4  
O-1 - ; O-2 - ; O-3 -  

Service Provider: 
 

USACE 

Initial Cost 
Estimate: 
 

TBD 

Planned Start Date:  
 

October/2013 

Planned End Date:  
 

June/2016 

 
 
Project Description/Objective:  
This project involves the construction of an estimated 14.4 miles of new primary pedestrian fence 
(PF). The project consist of 3 separate fence segments, segments O-1 and O-2 are located in Roma 
and Rio Grande City, Starr County, Texas. Segment O-3 is located in Los Ebanos, Hidalgo County, 
Texas; along the International Border.  The new PF will be comprised of bollard style fence.  This 
project is to be a design, bid, build construction contract.  
 
This fence is located both within urban areas and undeveloped wildlife habitat areas, where there are 
numerous houses, utilities and miscellaneous structures in proximity to the proposed alignments. 
There are also dump-sites, significant drainage arroyos, erosive soils and areas of dense vegetation in 
the undeveloped areas, which presents significant challenges. The presence of many drainage 
features and potential sinkhole areas increases the probability of multiple gaps in the fence.  
The area is situated in an area identified by USFWS as a significant migratory pathway for two 
endangered species of cats (ocelot and jaguarundi), and is known to be the site of several different 
populations of rare, threatened, and endangered plants including Zapata Bladderpod, Star Cactus, 
Walker’s manioc and Johnson’s Frankenia. 
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The proposed alignments have been strategically analyzed by CBP from a law enforcement 
perspective and by USACE and IBWC from a flood control perspective.  The USACE and CBP in 
conjunction with USFWS have analyzed the area from a habitat, vegetation, and a wildlife habitat 
perspective. A hydraulic model has been developed by USACE and review and approved by IBWC 
for the proposed alignments.  
 
Other challenges include: significant potential opposition from local public officials, landowners, 
environmental NGOs and Mexico: Security issues: and high level political involvement 
(congressional and Whitehouse)  
   
 
 
Points of Contact and Roles 
 

Name Role 
TBD BPFTI PMO Project Manager 
TBD USACE Project Manager 

BPFTI PMO M&R PM/COR 
BPFTI PMO Design Lead 
BPFTI PMO Real Estate Lead 
USACE Real Estate Lead 
BPFTI PMO Environmental Lead 
USACE Environmental Lead 
BPFTI PMO Financial Management Branch Analyst 
BPFTI PMO Project Analyst 
OBP Representative 
BP Field Contact (Include location and position) 

 
 
    
Diagrams/Exhibits/Conceptual Designs: 
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Photographs: 
 
 
Real Estate Acquisitions 
 
BACKGROUND: 
 
The real estate process for O-1, 2, 3 was initiated back in 2007 as part of 225 to acquire privately-
owned land required along the original 60-foot-wide swath.  Approximately of the original 

swath was on U.S. Fish and Wildlife Service (USFWS) refuge land, thus it was cleared by 
virtue of the 2008 waiver.  Soon after the project was de-scoped from PF225 because of the lack of 
International Boundary and Water Commission (IBWC) concurrence with the original proposed 
alignments, all negotiations and any active condemnation cases that had already been filed were 
placed ‘on-hold’. 
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Since that time, the alignment has shifted as a result of consultation with IBWC and Border Patrol.  
Of the total 14.4 miles, approximately of the new alignment overlaps with the original 
alignment. 

 

 
REAL ESTATE ACQUISITION PROCESS GOING FORWARD: 
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REAL ESTATE SCHEDULE:   
 

NEPA/Environmental Permits 
 

 
 

.  However, under 
the 2008 waiver, CBP strongly supports the Secretary’s commitment to responsible environmental 
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stewardship. To that end, CBP prepared an Environmental Stewardship Plan (ESP) for all segments 
in RGV in 2008 which includes a Biological Resources Plan (BRP).  The ESP and BRP analyzes the 
potential environmental impacts associated with construction of tactical infrastructure in the entire 
U.S. Border Patrol (USBP) Rio Grande Valley Sector.  This ESP will need to be substantially 
supplemented due to its age and due to the change in the O1-O3 project from what was originally 
planned and analyzed in that ESP, but, in general establishes given mitigation ratios, the requirement 
for construction Best Management Practices which include onsite environmental and cultural 
resources monitoring plans, public outreach, and inclusion of wildlife crossings into the fence 
design.     
 
“Other” Approvals 
 

As previously stated, USIBWC has already 
approved the general proposed alignments from a floodplain impacts perspective.  
 
 
Schedule of Deliverables 
[List key deliverables and their anticipated start date, duration and end date.  Attach a detailed 
schedule as an addendum] 
 

Schedule of Deliverables   

Key 
Deliverables 

Costs Start 
Date 

FY14 FY15 FY16 End 
Date 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 

Project 
Management 

  

Real Estate  

Environmental 
(Monitoring) 

 

Design   

Construction   

Construction 
Oversight 

  

Q1 Oct – Dec; Q2 Jan – Mar; Q3 Apr – Jun; Q4 Jul – Sep 
 
Schedule Assumption(s):  
Environmental scheduling assumptions include:  

a) 

b) 
c) 
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Initial Cost Estimate  
 
$ Total Project Cost FY13 FY14 FY16 FY16 
 

Construction 
BSFIT 

O&M 
D&D  

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 
$ $ 

 
$ 

 
$ $ 

[Note: A detailed WBS and cost analysis will be required and submitted as a separate document 
post-PRD approval. Template will be provided.] 
 
 
Cost Assumption(s): 
Environmental cost assumptions include:  

d) 

e) 
f) 
g) 

h) 

 
 
Potential Project Risks/Mitigations 
 
 

Project Risks 
Category Risk Probability (%) Impact Mitigation Strategy 

Contractor 
Performance 

Contractor 
Performance 
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Contractor 
Performance 

Contractor 
Performance 

Design 

Design 

Environmental 
 

Commented [SBW1]: Per  don’t agree with this risk. 
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Environmental 

Environmental 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

Commented [SBW2]: Per  - I don’t concur this is a 
likely risk.  

Commented [SBW3]: Per    
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Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Real Estate 

Commented [SBW4]: Per  -
 

Commented [SBW5]: Per  -  
 

Commented [SBW6]: Per .-  
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Real Estate 

Real Estate 

Real Estate 

Scope 

 
 
 
 
 
Interrelated Projects 
[List any interrelated project dependencies on other projects including projects such as Military 
Deployment Constraints, Facilities, SBInet towers, or projects within other agencies or private 
construction. The Acquisition Directive refers to this as “Interoperability.”] 

# Interrelated Projects 
001  

002  

003  

004  
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Disposal Plan 
[As directed in the FM&E Policy Document on Project Management, effective November 1, 2012, 
and in the FM&E RPAM 10042, the method, timeline, and all costs associated with a property 
disposal must be documented.] 
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PROJECT EXECUTION TEAM 
 
 
 
[Name], Project Manager Date 
BPFTI PMO, Facilities Division 
 
 
 
[Name], Project Manager Date 
USACE, [Location] District 
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APPROVAL: Constructability 
 
 
 
 

, TI Branch Chief Date 
ECSO, USACE 
 
 
APPROVAL: OBP Mission Needs 
 
 
 

,  Date 
Office of Border Patrol, SPPA 
 
APPROVAL: Financial 
 
 
 

, Branch Chief Date 
BPFTI PMO, Financial Management Branch 
 
APPROVAL: Real Estate & Environmental 
 
 
 

, Director  Date 
BPFTI PMO, Real Estate & Environmental Division 
 
APPROVAL: Architecture and Engineering 
 
 
 
[Name], Director  Date 
BPFTI PMO, A&E Services Division 
 
PROJECT APPROVAL 
 
 
 

, Director  Date 
BPFTI PMO, TI Division 
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From:
To:

Cc:

Subject: CIR Project Pre-Planning
Attachments:

O1-3 Draft PRD 32513.docx

O1-2-3 IMS Project 03-25-2013.pdf

3/26- updated handouts. Print attached versions. 

3/25- Read aheads attached. More to come. If you cannot join via VTC (all in DC, Euless, Laguna should participate via VTC), call in added.

> <<O1-3 Draft PRD 32513.docx>> >> <<O1-2-3 IMS Project 03-25-
2013.pdf>> 

--

3/7- meeting is now a half day VTC meeting.  If you cannot participate via VTC, please let me know and I will request a telecon. Agenda forthcoming.

R/

--

All- date is tentative and you will be notified once it has been confirmed. 

Please identify any other key staff that need to be included. 
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Activity ID Activity Name Planned
Duration

Start Finish D - Date

O-1-2-3 O-1-2-3 Project Milestones Mar-08-2013 A

A1120 PRD Development 10d Mar-08-2013 A Mar-22-2013
A1140 Risk Matrix Complete 0d Mar-22-2013
A1150 Milestones Schedule Complete 0d Mar-22-2013
A1160 Cost Model for PRD Complete 0d Mar-22-2013
A1000 Initiate New Acquisitions 0d
A1130 PRD Approved 0d
A1030 Receipt of Authority 0d
A1035 Receipt of Funds 0d
A1010 Initiate ROE-S 0d
A1020 Achieve ROE-S 0d
A1050 Construction MATOC Award 0d
A1040 Survey Complete 0d
A1170 RE - Start Negotiaition 0d
A1180 RE - Negotiaition Complete 0d
A1190 Environmental - Complete 0d
A1060 Design Complete 0d
A1070 RE Certified for Construction 0d
A1080 Task Order Award(s) 0d
A1090 Construction NTP 0d
A1100 Construction Complete 0d
A1110 Required Completion 0d

O-1-2-3 O-1-2-3 Real Estate
RE-100 Start Date Milestone for Real Estate
RE-10 ID Landowners (on new tracts and tracts that have expanded footprints from wh...
RE-20 Secure ROE's (some may be voluntary, some require condemnation): (150 days)
RE-25 35% Design Complete [USACE]
RE-30 Conduct Required Surveys (Metes & Bounds, Phase-1 ESA, Bio, Cultural, Soil ...
RE-40 Preliminary Title Work (Commence after Surveys are complete): (90 days)
RE-50 Valuations (Commence after Title work): (45 days)
RE-60 Negotiations (Assuming landowners are identified): (60 days)
RE-110 RE - Start Negotiaition
RE-120 RE - Negotiaition Complete
RE-70 Real Estate Certified [via Closing or Condemnation]

O1-2-3 IO1-2-3 IAA
IAA-20 Latest Initiate IAA Date to complete 90 Days Before Task Order Award(s) Date
IAA-10 Identify requirements and gather documentation from SMEs (for all IAAs)
IAA-30 Develop SOW
IAA-40 Finalize SOW
IAA-50 Develop AP
IAA-60 Develop IGCE
IAA-70 Develop D&F
IAA-80 Finalize D&F
IAA-90 Finalize AP
IAA-100 Finalize Detailed IGCE
IAA-110 Prepare Purchase Request
IAA-120 Approve PR
IAA-130 Commit Funds
IAA-140 CO Review of IAA Package
IAA-150 Incorporate CO Comments
IAA-160 Finalize IAA Package
IAA-170 Draft IAA Form
IAA-180 Quality Assurance Review
IAA-190 Legal Review
IAA-200 USACE Review and Approval
IAA-210 CO Awards IAA

F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2013 2014 2015 2016 2017

PRD Development

O-123...O-1-2-3 Project Milestones... O-1-2-3 IMS Project Mar-25-2013 

Page 1 of 1 BPFTI PMO                                                                   Data Date: Mar-15-2013
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From:
To:
Cc:
Subject: O1, O2, O3 MFR and map
Date: Tuesday, November 03, 2015 3:57:33 PM
Attachments: DRAFT MFR for O-1,2,3 Requirements.doc

O1O3.pdf
O1 O2 O3 PRD 12_14_12.doc

 
I can’t find the final but this is what was documented for OBP requirement (MFR and attached map
referenced in MFR).   

 
Just so you have it as well, attached is the last PRD that was created for this project to be placed on
the shelf.
 
Thanks,

 
, PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy. 
 

BW11 FOIA CBP 001949

(b) (6)
(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E) (b) (5)



MEMORANDUM FOR RECORD 
 

FOR OFFICIAL USE ONLY (FOUO) 

MEETING HELD: August 1, 2012 at 9:00 AM EST 
 
SUBJECT:  Fence Segments (O-1, O-2, O-3) – Requirements Discussion with OBP 
 
MEETING ATTENDEES: 
 

-  (BPFTI PMO) 
-  (BPFTI PMO) 
-  (OBP) 
-  (OBP) 
-  (OBP) 
-  (OCC) 
-  (OCC) 
-  (BPFTI PMO) 
-  (BPFTI PMO) 

 
REQUIREMENTS DISCUSSION: 
 
OBP reviewed the attached maps generated in order to illustrate their requirements along each 
segment (O-1, O-2, O-3). 
 
OBP explained that the requirements as presented are based on the current operational 
assessment, and in consideration of the complete current plan, to include  
 

1. OBP REQUIREMENTS ALONG ‘IBWC-APPROVED’ FENCE SWATH: 
 
The ‘IBWC-approved’ swath is depicted by a yellow line on the attached maps.  Fence is not 

 
2. OBP REQUIREMENTS ALONG ORIGINALLY CONDEMNED SWATH: 

 
The original fence swath is depicted by a red line on the attached maps. 
 

 
. 

 
 

. 
 
NEXT STEP: 
 
- OCC & PMO will meet with DOJ & USACE to brief them and discuss next steps regarding 
real estate.  One key objective is to develop a schedule and budget to clear real estate to support 
OBP’s requirements. 
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Project Name: _____ RGV XXXX-X Primary Fence Realignment 
 
Purpose of PRD: This document authorizes designation of project, baselines, scope, cost and 
schedule.  This document authorizes funding for all planning, acquisition, environmental assessment, 
programming design and construction activities. 
 

PROJECT SUMMARY 

Project Type: Pedestrian Fence 

Project #: XXXX-X 

Reporting Metric: Miles of bollard style fence 

Service Provider: United States Army Corps of Engineers (USACE) 

Initial Cost 
Estimate:  

Planned Start Date:  Month/Year 

Planned End Date: 
The project is estimated to take  to 
plan and execute.   
Month/Year 

 
 
Project Description/Objective:    OBP Approval of Scope Date  __/__/__ 
 
This project is to realign a range of approximately 14.4 miles of bollard style primary pedestrian 
fence, which is divided into three segments: O-1, O-2 and O-3. The alignments were developed 
through close coordination with the Rio Grande Valley (RGV) sector, the U.S. International 
Boundary Water Commission (IBWC), and U.S. Fish and Wildlife Service (FWS) with the goals 
being:  
 

1. Meet Border Patrol’s operational border barrier requirements. 
2. Ensure that the proposed fence type and locations would have negligible impacts on the 

Rio Grande River floodplain. 
3. Stay within the geographic areas covered by the April 2008 Department of Homeland 

Security (DHS) waiver of certain environmental and other laws.  
4. Minimize adverse impacts to wildlife corridors and access to the river. 

 
All Tactical Infrastructure (TI) associated with this project will be designed and constructed in 
accordance with the approved Border Patrol Tactical Infrastructure Design Standards expected to be 
published Q3 FY13 (Apr – Jun 2013). The report shall serve as the “planning document” for 
preparing the final design, acquiring any necessary real estate, and coordinating the relocation of 
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existing structures as required. 
 
Roles and Responsibilities 
 

Name Role 
BPFTI PMO Project Manager 
USACE Project Manager 
BPFTI PMO TI Division Director 
USACE Program Manager 
BPFTI PMO Facilities Branch Chief 
BPFTI PMO Design Lead 
BPFTI PMO Real Estate Lead 
BPFTI PMO Environmental Lead 
BPFTI PMO Financial Management Branch 
Chief 
BPFTI PMO Project Analyst 
USACE Environmental Lead 
USACE Real Estate Lead 

 OBP HQ SPPA Lead 
 BP TI Coordinator 

 
    
Diagrams/Exhibits/Conceptual Designs: 
[Electronically insert small sketch(es) or diagram(s) that show the infrastructure layout and overall 
dimensions. The preferred size is half of an 8.5” x 11” page. Avoid large sketches and multiple 
pages of sketches. The PRD document is a high level summary of the project and is not intended to 
include all the project details.] 
 
 
Photographs: 
The three photographs below depict O-1, O-2 and O-3, the three segments that compose 14.4 miles 
of bollard style primary pedestrian fence. The original fence swath is depicted by a red line and the 
‘IBWC-approved’ swath is depicted by a yellow line.  The final swath alignment has not been 
finalized.   

 
 

 
 

. 
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Real Estate Acquisitions 
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NEPA/Environmental Permits 
 
An Environmental Assessment (EA) is not required since these areas were included in the original 
waiver of traditional National Environment Policy Act (NEPA) requirements.  The existing 
Environmental Stewardship Plan (ESP) will need to be revised to reflect the revised alignments; 
during this process,  

 
 

 
 
“Other” Approvals 
 

 
 
 
Schedule of Deliverables 
[List key deliverables and their anticipated start date, duration and end date.  Attach a detailed 
schedule as an addendum] 
 

Schedule of Deliverables  

Key 
Deliverables/ 
Milestones 

Cost 
FY 

Fund
ing 

Start 
Date 

FY12 FY13 FY14 End 
Date 

  1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 
Project 
Management                 

Real Estate                 

Environmental                 

Design                 

Construction                 
Construction 
Oversight                 

Total:                 

Q1 Oct – Dec; Q2 Jan – Mar; Q3 Apr – Jun; Q4 Jul – Sep 
 
Schedule Assumptions:  
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Initial Cost Estimate  
[Enter the total project cost in column 1, indicating the type of money, and designate cost by “FY 
funding year”, not “FY to be constructed” in the remaining columns.  Please work with Financial 
Management Branch to determine funding information.] 
 

$ Total Project Cost FY13 FY14 FY15 
 

Construction 
BSFIT 

O&M 
D&D  

 
Construction 
BSFIT 

O&M 
D&D 

 

 
Construction 
BSFIT 

O&M 
D&D 

 

 
Construction 
BSFIT 

O&M 
D&D 

 
 $ 

 
$ 

 
$ 

 
Cost Assumptions:  
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.   

 
 
Potential Project Risks/Mitigations 
 
 

Project Risks 
Category Risk Probability 

(%) 
Impact Mitigation 

Strategy 

Scope 

Regulatory 
Compliance 

Real Estate 
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Real Estate 

Archaeological/Enviro
nmental 
 

Architecture/Engineeri
ng 
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Latent Conditions 
/Underground Water 
/Utilities/Sub-surface 
Rock 

Hazardous Waste 

Contractor 
Performance 

External Priority 
Factors 
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Construction 

Construction 

Construction 

 
 
Interrelated Projects 
[List any interrelated project dependencies on other projects including projects such as Military 
Deployment Constraints, Facilities, towers, or projects within other agencies or private 
construction. The Acquisition Directive refers to this as “Interoperability.”] 
 

# Interrelated Projects 
001  

002  

 

BW11 FOIA CBP 001964

(b) (5)

EZAISA6
Cross-Out



Border Patrol Facilities and Tactical Infrastructure PMO 
Tactical Infrastructure Project Requirements Document 
Do not duplicate or copy without the written permission of the BPFTI PMO 

 

Project Name | FM&E No. XXXX-X Page 12 of 12 XXX Sector 
Tactical Infrastructure Program FOUO Pre Decisional Created: MM/DD/YYYY  
Template version 16 (March 1, 2012)  Last Updated: MM/DD/YYYY  

CONCURRENCE: 
 
 
 
Name, Project Manager Date 
BPFTI PMO, TI Division 
 
 
 
Name, Assistant Chief  Date 
U.S. Office of Border Patrol, Sector Name 
 
 
APPROVAL: 
 
 
 
Name, Program Manager Date 
U.S. Army Corps of Engineers 
 
 
 
Name, Branch Chief  Date 
BPFTI PMO TI Division 
 
 
 
Name, Chief Date 
Office of Border Patrol, Southwest Division  
 
 
 
Name, Branch Chief Date 
BPFTI PMO Financial Management Branch 
 
 
 
 
Name, Director  Date 
BPFTI PMO TI Division 
 
 
 

BW11 FOIA CBP 001965

EZAISA6
Cross-Out



From:
To:
Cc:
Subject: Fw: RE input for PRD
Date: Monday, March 25, 2013 6:43:04 PM
Attachments: O1-3 Draft PRD 32513.docx

This is the latest from today. We'll use this one as our version control. Ok? 
 
From:  
Sent: Monday, March 25, 2013 03:13 PM
To:  
Cc: 

Subject: RE: RE input for PRD 
 
Attached is the updated draft PRD to incorporate the RE changes as well as some comments on risk
from .
 

From:  
Sent: Monday, March 25, 2013 2:43 PM
To: 
Cc: 

Subject: RE input for PRD
Importance: High
 

 
For today’s PRD dry-run call, attached please find updated RE Section write-up and RE budget
breakdown.
 
We (USACE and I) are still finalizing the risk register for RE; we’ll try to get it to you before the call.
 
Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
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Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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